

# CALENDARIO DE OCUPACIÓN DE PABELLONES Y MÓDULOS del 01/11/2022 al 30/11/2022

## NOVIEMBRE

PABELLÓN 1								SERVI	MONTAJE						SMART DOORS				DESMONTAJE														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 1-3								SERVI	MONTAJE						SMART DOORS				DESMONTAJE														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 3		SERVI	MONTAJE					ENTRADA MER		EXPERTIZACIÓ		FERIARTE								SALID	DESM												
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 3-5								SERVI	MONTAJE						MATELEC				DESMONTAJE														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 5								SERVI	MONTAJE						MATELEC				DESMONTAJE														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 5-7								SERVI	MONTAJE						MATELEC				DESMONTAJE														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 7								SERVI	MONTAJE						MATELEC				DESMONTAJE														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 7-9								SERVI	MONTAJE						MATELEC				DESMONTAJE														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 9								SERVI	MONTAJE						VETECO				DESMONTAJE														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 5.1																																	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X			
PABELLÓN 2																																	
MÓDULO 2-4	1	2	3	4	5	6	7	SERVI	MONTAJE						MATELEC INDUSTRY				DESMONTAJE														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 4	MONTAJE			MADRID CÓMIC POP U			DESM	SERVI	MONTAJE						MATELEC INDUSTRY				DESMONTAJE														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 4-6								SERVI	MONTAJE						MATELEC				DESMONTAJE														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 6	DESM							SERVI	MONTAJE						MATELEC				DESMONTAJE														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 6-8								SERVI	MONTAJE						MATELEC				DESMONTAJE														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 8								SERVI	MONTAJE						CONSTRUTEC/ARCHISTONE/BI				DESMONTAJE														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 8-10								SERVI	MONTAJE						CONSTRUTEC/ARCHISTONE/BI				DESMONTAJE														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 10							SERVI	MONTAJE						VETECO				DESMONTAJE															
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 12																																	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 14.0																																	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 14.1								MONTAJE			MAÑANA			DESMONTAJE		SERVI	MONTAJE					SIMO EDUCACION			DESMONTAJE								
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			