

# CALENDARIO DE OCUPACIÓN del 01/01/2019 al 31/01/2019

## ENERO

PABELLÓN 1			ESTUDI								SER	MONTAJE						CONVENCIÓN			DE	SE	MONTA		FITUR F		DESMO	MA	SER	MO								
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31							
MÓDULO 1-3														SER	MONTAJE				CONVENCIÓN			DE	SE	MONTA		FITUR F		DESMO		SER	MO							
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31							
PABELLÓN 3			MA				MARCAJE							SER	M.E	MONTAJE						FITUR					DESMONTAJE		MO									
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31							
MÓDULO 3-5														SER	MONTAJE						FITUR					DESMONTAJE		MO										
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31							
PABELLÓN 5		MA						MARCA			MA				SER	M.E	MONTAJE						FITUR					DESMONTAJE		MO								
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31							
MÓDULO 5-7	BLOOUE														SER	MONTAJE						FITUR					DESMONTAJE		MO									
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31							
PABELLÓN 7								MA				MA				SER	M.E	MONTAJE						FITUR					DESMONTAJE		MO							
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31							
MÓDULO 7-9	BLOOUE														SER	MONTAJE						FITUR					DESMONTAJE		MO									
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31							
PABELLÓN 9											MA				SER	M.E	MONTAJE						FITUR					DESMONTAJE		MO								
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31							
PABELLÓN 5.1	JURASSIC / BANKSY																																					
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31							
	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J							
PABELLÓN 2											MA				MA	SER	MONTAJE						FITUR					DESMONTAJE		ES								
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31							
MÓDULO 2-4														SER	MONTAJE						FITUR					DESMONTAJE												
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31							
PABELLÓN 4											MA				MA	SER	MONTAJE						FITUR					DESMONTAJE		SER								
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31							
MÓDULO 4-6	DESMON														SER	MONTAJE						FITUR					DESMONTAJE		SER									
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31							
PABELLÓN 6	DESMON												MA				MA	SER	MONTAJE						FITUR					DESMONTAJE		SER						
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31							
MÓDULO 6-8														SER	MONTAJE						FITUR					DESMONTAJE		SER										
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31							
PABELLÓN 8		ESTUDI							MARCA					MA	SER	MONTAJE						FITUR					DESMONTAJE		MO									
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31							
MÓDULO 8-10														SER	MONTAJE						FITUR					DESMONTAJE												
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31							
PABELLÓN 10		ESTUDI						MA				MA				MA	SER	MONTAJE						FITUR					DESMONTAJE									
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31							
PABELLÓN 12		MARCAJE						SER	MONTAJE						PROMOGIFT			DESMON											ESTUDI									
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31							
MÓDULO 12-14								SER	MONTAJE						PROMOGIFT			DESMON																				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31							
PABELLÓN 14.0		MEJORAS CLIMATIZACIÓN																								MA			SER	MONTAJE								
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31							
PABELLÓN 14.1	INSTALACIÓN PASARELAS																SER	MONTAJE						MBFWM					DESMON		MO							
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31							

# CALENDARIO DE OCUPACIÓN del 01/02/2019 al 28/02/2019

## FEBRERO

PABELLÓN 1	MONTAJE					INTERGIFT					DESMONTAJE			MONTAJE				HIP			DES										
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28			
MÓDULO 1-3	MONTAJE					INTERGIFT					DESMONTAJE			MONTAJE				HIP			DES	CUADRO									
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28			
PABELLÓN 3	MONTAJE					INTERGIFT					DESMONTAJE			MONTAJE				HIP			DES	MONTAJE								GENERA	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28			
MÓDULO 3-5	MONTAJE					INTERGIFT					DESMONTAJE			MONTAJE				HIP			DES	MONTAJE								TECNOVA-PIS	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28			
PABELLÓN 5	MONTAJE					INTERGIFT					DESMONTAJE			MONTAJE				HIP			DES	MONTAJE								TECNOVA-PIS	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28			
MÓDULO 5-7	MONTAJE					INTERGIFT					DESMONTAJE			MONTAJE				HIP			DES	MONTAJE								ARCOMA	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28			
PABELLÓN 7	MONTAJE					INTERGIFT					DESMONTAJE			SER	M.ADICIONAL					MONTAJE								ARCOMA			
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28			
MÓDULO 7-9	MONTAJE					INTERGIFT					DESMONTAJE			SER	M.ADICIONAL					MONTAJE								ARCOMA			
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28			
PABELLÓN 9	MONTAJE					INTERGIFT					DESMONTAJE			SER	M.ADICIONAL					MONTAJE								ARCOMA			
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28			
PABELLÓN 5.1	JURASSIC / BANKSY																														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28			
	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J			
PABELLÓN 2			SER	MONTAJE			MOMAD			DESMON		SERVICIO		MO	JAPAN		DES	SER	MONTAJE					SIGA							
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28			
MÓDULO 2-4			SER	MONTAJE			MOMAD			DESMON		SERVICIO		MO	JAPAN		DES	SER	MONTAJE					SIGA							
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28			
PABELLÓN 4	MONTAJE					BISUTEX					DESMON		SERVICIO		MO	JAPAN		DES	SER	MONTAJE					CLIMATIZACI						
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28			
MÓDULO 4-6	MONTAJE					MADRIDJOYA					DESMON		SERVICIO		MO	JAPAN		DES	SER	MONTAJE					CLIMATIZACI						
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28			
PABELLÓN 6	MONTAJE					MADRIDJOYA					DESMON		SERVICIO		MO	JAPAN		DES	SER	MONTAJE					CLIMATIZACI						
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28			
MÓDULO 6-8	MONTAJE					MADRIDJOYA					DESMON							SER	MONTAJE					CLIMATIZACI							
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28			
PABELLÓN 8	MONTAJE					INTERGIFT					DESMONTAJE			MARCAJ		MA		SER	MONTAJE					CLIMATIZACI							
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28			
MÓDULO 8-10																		SER	MONTAJE					CLIMATIZACI							
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28			
PABELLÓN 10													MA	SER	MO		MA	SER	M.E	MONTAJE					CLIMATIZACI						
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28			
PABELLÓN 12			SER	MONTAJE			MOMAD			DESMON		MARCAJE			SER	MONTAJE					INTERSICOP			DESMON							
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28			
MÓDULO 12-14			SER	MONTAJE			MOMAD			DESMON					SER	MONTAJE					INTERSICOP			DESMON							
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28			
PABELLÓN 14.0	FIMI		DES	MONTAJE			MOMAD			DESMON		MARCAJE			SER	MONTAJE					INTERSICOP			DESMON							
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28			
PABELLÓN 14.1	FIMI		PR	DES	AJUSTES DE PASARELAS																							TR			
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28			



# CALENDARIO DE OCUPACIÓN del 01/03/2019 al 31/03/2019

## MARZO

PABELLÓN 1				MARCA		SER	MONTAJE						MOTORTEC				DESMONTAJE			MARCAJE			SERVICI	MONTAJ		WORLD	DE	BL						
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
MÓDULO 1-3						SER	MONTAJE						MOTORTEC				DESMONTAJE				SER	MONTAJE						SEMANA EDUCACIÓN						
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
PABELLÓN 3	GE	DESMONTAJE			MA	SER	MONTAJE						MOTORTEC				DESMONTAJE			MA	SER	MONTAJE						SEMANA EDUCACIÓN						
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
MÓDULO 3-5	TE	DESMON				SER	MONTAJE						MOTORTEC				DESMONTAJE				SER	MONTAJE						SEMANA EDUCACIÓN						
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
PABELLÓN 5	TE	DESMON		MARCA	SER	MONTAJE						MOTORTEC				DESMONTAJE			MA	SER	MONTAJE						SEMANA EDUCACIÓN							
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
MÓDULO 5-7	ARCOMADRI			DESMON		SER	MONTAJE						MOTORTEC				DESMONTAJE				SER	MONTAJE						SEMANA EDUCACIÓN						
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
PABELLÓN 7	ARCOMADRI			DESMON		SER	MONTAJE						MOTORTEC				DESMONTAJE			MARCA	SER	MONTAJE						ALMON						
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
MÓDULO 7-9	ARCOMADRI			DESMON		SER	MONTAJE						MOTORTEC				DESMONTAJE																	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
PABELLÓN 9	ARCOMADRI			DESMON		SE	MONTA	AR	DESMO											SERVICI			MO	EX	BLOQUE									
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
PABELLÓN 5.1	JURASSIC / BANKSY																																	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D			
PABELLÓN 2	SIG	DESMON		MARCA	SER	MONTAJE						MOTORTEC				DESMONTAJE			MA	SER	MONTAJE						SPAIN SKILL		DESMON					
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
MÓDULO 2-4	SIG	DESMON				SER	MONTAJE						MOTORTEC				DESMONTAJE				SER	MONTAJE						SPAIN SKILL		DESMON				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
PABELLÓN 4	CLI	DESMONTAJE			MA	SER	MONTAJE						MOTORTEC				DESMONTAJE			MA	SER	MONTAJE						SPAIN SKILL		DESMON				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
MÓDULO 4-6	CLI	DESMONTAJE				SER	MONTAJE						MOTORTEC				DESMONTAJE				SER	MONTAJE						SPAIN SKILL		DESMON				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
PABELLÓN 6	CLI	DESMONTAJE			MA	SER	MONTAJE						MOTORTEC				DESMONTAJE			MARCAJE				SER	MONTAJ		FERIA E		DE					
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
MÓDULO 6-8	CLI	DESMONTAJE				SER	MONTAJE						MOTORTEC				DESMONTAJE																	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
PABELLÓN 8	CLI	DESMONTAJE			MA	SERVICI	MONTAJE						WORLD ATM			DE				MA				MA				SER	MONTAJ		FARMA		DE	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
MÓDULO 8-10	CLI	DESMONTAJE				SERVICI	MONTAJE						WORLD ATM			DE	MONTAJE				IBERZOO +			DESMON										
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
PABELLÓN 10	CLI	DESMONTAJE			MA	SERVICI	MONTAJE						WORLD ATM			DE	MONTAJE				IBERZOO +			DESMON					MA					
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
PABELLÓN 12												SERVICI		MONTAJE INSTALACIONES INDRA																				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
MÓDULO 12-14												SERVICI		MONTAJE INSTALACIONES INDRA																				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
PABELLÓN 14.0													MARCA				SER	MONTAJE		CINEGETICA			DE		MARCA		SER	MONTAJ						
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
PABELLÓN 14.1	TRABAJOS MEJORA PASARELAS																																	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			



# CALENDARIO DE OCUPACIÓN del 01/04/2019 al 30/04/2019

ABRIL

PABELLÓN 1	MA 1	SER 2	MONTAJ 3	4	MOVIST 5	6	DES 7	MONTAJ 8	DES 9	MARCA 10	11	12	13	14	15	16	17	18	19	20	SER 21	MONTAJE 22 23 24 25					MULAFEST 26 27 28			DESMON 29 30	
MÓDULO 1-3	DESMONTAJE 1 2 3			4	5	6	7	8	9	10	11	12	TRABAJOS PORTONES 13 14 15 16 17 18 19 20								SER 21	MONTAJE 22 23 24 25					MULAFEST 26 27 28			DESMON 29 30	
PABELLÓN 3	DESMONTAJE 1 2 3			SER 4	MONTAJE 5 6 7 8				FERIA I 9 10		DES 11	MA 12	13	14	MA 15	16	17	18	19	20	SER 21	MONTAJE 22 23 24 25					MULAFEST 26 27 28			DESMON 29 30	
MÓDULO 3-5	DESMONTAJE 1 2 3			4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	BL 30	
PABELLÓN 5	DESMONTAJE 1 2 3			4	5	6	7	8	9	10	MARCA 11 12		13	14	15	16	17	18	19	20	SER 21	MONTAJE 22 23 24 25 26					100X10 27 28			DESMON 29 30	
MÓDULO 5-7	DESMONTAJE 1 2 3			4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	SER 21	MONTAJE 22 23 24 25 26					100X10 27 28			DESMON 29 30	
PABELLÓN 7	ALMONEDA 1 2 3 4 5 6 7							DESMONTAJE 8 9 10		MARCA 11 12		13	14	15	16	17	18	19	20	SER 21	MONTAJE 22 23 24 25 26					100X10 27 28			DESMON 29 30		
MÓDULO 7-9	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	SER 21	MONTAJE 22 23 24 25 26					100X10 27 28			DESMON 29 30	
PABELLÓN 9	1	SER 2	MONTAJE 3 4 5 6 7 8						MAERSK 9 10 11			DESMON 12 13		14	MA 15	16	17	18	19	20	SER 21	MONTAJE 22 23 24 25 26					100X10 27 28			DESMON 29 30	
PABELLÓN 5.1	JURASSIC / BANKSY 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 L M X J V S D L M X J V S D L M X J V S D L M X J V S D L M																														
PABELLÓN 2	DES 1	2	3	4	5	6	7	8	9	TRABAJOS P 10 11 12				13	14	15	16	17	18	19	20	21	SER 22	MONTAJ 23 24		EXPOTU 25 26		BLOOUE 27 28		29	30
MÓDULO 2-4	DES 1	TRABAJOS PORTONES 2 3 4 5 6 7 8 9								10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
PABELLÓN 4	DES 1	SER 2	MONTAJE 3 4 5 6 7				GOURMET 8 9 10 11				DESMON 12 13		14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30		
MÓDULO 4-6	DES 1	SER 2	MONTAJE 3 4 5 6 7				GOURMET 8 9 10 11				DESMON 12 13		14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30		
PABELLÓN 6	MA 1	SER 2	MONTAJE 3 4 5 6 7				GOURMET 8 9 10 11				DESMON 12 13		14	15	16	17	18	19	20	21	MA 22	23	SERVICI 24 25		MO 26	MANGA 27 28		DES 29	MA 30		
MÓDULO 6-8	1	SER 2	MONTAJE 3 4 5 6 7				GOURMET 8 9 10 11				DESMON 12 13		14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30		
PABELLÓN 8	MA 1	SER 2	MONTAJE 3 4 5 6 7				GOURMET 8 9 10 11				DESMON 12 13		14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30		
MÓDULO 8-10	1	SER 2	MONTAJE 3 4 5 6 7				GOURMET 8 9 10 11				DESMON 12 13		14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30		
PABELLÓN 10	MA 1	SER 2	MONTAJE 3 4 5 6 7				GOURMET 8 9 10 11				DESMON 12 13		14	MA 15	16	17	18	19	20	SER 21	MONTAJE 22 23 24			EXPODE 25 26		DES 27	28	29	30		
PABELLÓN 12	MONTAJE INSTALACIONES INDR 1 2 3 4 5 6 7							MONTAJE INDRA / MONTAJE MTRO INTERIOR 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25													ELECCIONES 26 27 28			DESMON 29 30							
MÓDULO 12-14	MONTAJE INSTALACIONES INDR 1 2 3 4 5 6 7							MONTAJE INDRA/MONTAJE MTRO INTERIOR 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25													ELECCIONES 26 27 28			DESMON 29 30							
PABELLÓN 14.0	MONTAJE 1 2 3			EXPOFRANOU 4 5 6			DESMON 7 8		MONTAJE 9 10 11			DES 12	13	14	15	16	17	18	19	20	21	22	23	24	25	BLOOUEO MI 26 27 28			29	30	
PABELLÓN 14.1	TRABAJOS MEJORA PASARELAS 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17																	18	19	20	21	22	23	24	25	BLOOUEO MI 26 27 28			29	MA 30	

# CALENDARIO DE OCUPACIÓN del 01/05/2019 al 31/05/2019

## MAYO

PABELLÓN 1						SER	MONTAJE				DE		MARCA								SER	MONTAJE					VEHICULO OCASION									
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					
MÓDULO 1-3										MO		TRABAJOS PORTONES							SER	MONTAJE					VEHICULO OCASION											
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					
PABELLÓN 3	MA	MONTAJE					CHEMPLAST			DESMON						MARCA			SER	MONTAJE					VEHICULO OCASION											
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					
MÓDULO 3-5																			SER	MONTAJE					VEHICULO OCASION											
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					
PABELLÓN 5													MA							SER	MONTAJE					VEHICULO OCASION										
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					
MÓDULO 5-7																			SER	MONTAJE					VEHICULO OCASION											
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					
PABELLÓN 7																					MARCAJE			SER	MONTAJE				ARCHIT		DE					
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					
MÓDULO 7-9																																				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					
PABELLÓN 9																				VIS				MARCA		SER	MONTAJE				ESI	DE	SER			
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					
PABELLÓN 5.1	JURASSIC / BANKSY																			PINK FLOYD																
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					
	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V					
PABELLÓN 2													MARCA								SER	MONTAJE					VEHICULO OCASION									
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					
MÓDULO 2-4																			SER	MONTAJE					VEHICULO OCASION											
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					
PABELLÓN 4													MARCA			MA				SER	MONTAJE					VEHICULO OCASION										
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					
MÓDULO 4-6																			SER	MONTAJE					VEHICULO OCASION											
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					
PABELLÓN 6					SER	MONTAJE	GLOBAL	DE					MA				MA				SER	MONTAJE					VEHICULO OCASION									
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					
MÓDULO 6-8				SER	MONTAJE	AW	BL																													
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					
PABELLÓN 8				SER	MONTAJE	AW	BL		MA					MARCA			SER	MONTAJE				DES			DESMON		MONTAJE			FEINDEF						
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					
MÓDULO 8-10				SER	MONTAJE	AW	BL								SER	MONTAJE				DES			DESMON													
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					
PABELLÓN 10																							MARCA				SER	MONTAJE			SIMA					
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					
PABELLÓN 12	MONTAJE SCYTL-TECNOCOM/MONT.MINISTERIO																							ELEC.AUTON			DESMONTAJE									
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					
MÓDULO 12-14	MONTAJE SCYTL-TECNOCOM/MONT.MINISTERIO																							ELEC.AUTON			DESMONTAJE									
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					
PABELLÓN 14.0						MA	SER	MONTAJE	SPORT		DE													BLOQUEO MI					MA							
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					
PABELLÓN 14.1					SER	MONTAJE			FRIENDS FEST										DE				BLOQUEO MI													
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					



# CALENDARIO DE OCUPACIÓN del 01/06/2019 al 30/06/2019

## JUNIO

PABELLÓN 1	VEHICU		DESMON			MARCA				SER	MONTAJ		ALTFUEL		DES			MA	SER	MONTAJ		LE	DES				LIMPIEZA DE TECHOS				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
MÓDULO 1-3	VEHICU		DESMON						SER	MONTAJ		ALTFUEL		DES										SERVICIO			MONTAJE				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
PABELLÓN 3	VEHICU		DESMON		SER	MONTAJE				DIGICOM				DESMON								MA			SERVICIO			MONTAJE			
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
MÓDULO 3-5	VEHICU		DESMON							OFFICE CONG																					
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
PABELLÓN 5	VEHICU		DESMON		SER	MONTAJ		GYM FA	DES										MA	SER	MONTAJE				AUTOM	DES					
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
MÓDULO 5-7	VEHICU		DESMON							OFFICE CONG																					
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
PABELLÓN 7			MA			SERVICIO			MONTAJE			THE EULAR CONG			DES																
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
MÓDULO 7-9						SERVICIO			MONTAJE			THE EULAR CONG			DES																
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
PABELLÓN 9	MONTAJ		CIRED			DES	SER	MONTAJE			THE EULAR CONG			BL	BL									MANTENIMIENTO CANALETAS							
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
PABELLÓN 5.1	PINK FLOYD																														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	
PABELLÓN 2	VEHICU		DESMON		MA	SERVICI		MONTAJE			THE EULAR CONGRESS				BL				MARCA					SER	MONTAJ		EXPODR	DES	MO		
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
MÓDULO 2-4	VEHICU		DESMON			SERVICI		MONTAJE			THE EULAR CONGRESS				BO	MONTAJE					GAMER	DESMON									
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
PABELLÓN 4	VEHICU		DESMON		MA						SER	MO	DES	SER	MONTAJE					GAMER	DESMON		MONTAJE			LO	DE				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
MÓDULO 4-6	VEHICU		DESMON			SERVICIO			MONTAJE			THE EULAR C		DESMON		MONTAJE					GAMER	DESMON									
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
PABELLÓN 6	VEHICU		DESMON		MA	SERVICIO			MONTAJE			THE EULAR C		DESMON		MONTAJE					GAMER	DESMON									
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
MÓDULO 6-8						SERVICIO			MONTAJE			THE EULAR CONG			DES																
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
PABELLÓN 8	DES		MA			SERVICIO			MONTAJE			THE EULAR C		DES	BL																
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
MÓDULO 8-10						SERVICIO			MONTAJE			THE EULAR C		DES	BL																
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
PABELLÓN 10	SIMA		DESMON		MA	SERVICI		MONTAJE				THE EULAR C		DES	BL									MANTENIMIENTO CANALETAS							
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
PABELLÓN 12	SER	MONTAJE				J.G.	DES						SER	MO	CF									SE	MONTAJE				LO	DE	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
MÓDULO 12-14	SER	MONTAJE				ORGANI		DES						SER	MO	CF															
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
PABELLÓN 14.0	SER	MONTAJE				ORGANI		DES						MA	SER	MONTAJ		SUBASTAS ELECT			DES									SER	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
PABELLÓN 14.1				MA		SER	MONTAJE				MAÑANA			DESMONTAJE										MA				SER	MONTAJ		
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	



# CALENDARIO DE OCUPACIÓN del 01/07/2019 al 31/07/2019

JULIO

PABELLÓN 1										MANTENIMIENTO CANALETAS										INSTALACIÓN ALUMBRADO LEDS											
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
MÓDULO 1-3	MO	IVE	DE	INSTALACIÓN ALUMBRADO LEDS										SER	MONTAJE				GR	DE	INSTALACIÓN ALUMBRADO LEDS										
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
PABELLÓN 3	MO	IVE	DE	INSTALACIÓN ALUMBRADO LEDS										SER	MONTAJE				GR	DE	INSTALACIÓN ALUMBRADO LEDS										
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
MÓDULO 3-5	INSTALACIÓN ALUMBRADO LEDS																				INSTALACIÓN ALIMBRADO LEDS										
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
PABELLÓN 5	INSTALACIÓN ALUMBRADO LEDS																														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
MÓDULO 5-7	INSTALACIÓN ALUMBRADO LEDS																														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
PABELLÓN 7	LIMPIEZA DE TECHOS					INSTALACIÓN ALUMBRADO LEDS																									
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
MÓDULO 7-9	INSTALACIÓN ALUMBRADO LEDS																														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
PABELLÓN 9	MANTENIMIENTO CANALETAS									INSTALACIÓN ALUMBRADO LEDS																					
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
PABELLÓN 5.1	PINK FLOYD																														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
L M X J V S D L M X J V S D L M X J V S D L M X J V S D L M X																															
PABELLÓN 2	MONTAJ		EVENTO		DE					MANTENIEMIIENTO CANALETAS										INSTALACIÓN ALUMBRADO LEDS										INSTAL	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
MÓDULO 2-4	INSTALACIÓN ALUMBRADO LEDS														TRABAJOS PORTONES											INSTALACIÓN ALUMB					
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
PABELLÓN 4	DESMO												MANTENIMIENTO CANALETAS													INSTALACIÓN ALUMB					
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
MÓDULO 4-6	INSTALACIÓN ALUMB																INSTALACIÓN ALUMBRADO LEDS														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
PABELLÓN 6	LIMPIEZA DE TEC				INSTALACIÓN ALUMBRADO LEDS										INSTALACIÓN ALUMBRADO LEDS																
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
MÓDULO 6-8	INSTALACIÓN ALUMBRADO LEDS													INSTALACIÓN ALUMBRADO LEDS																	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
PABELLÓN 8	INSTALACIÓN ALUMBRADO LEDS																														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
MÓDULO 8-10	INSTALACIÓN ALUMBRADO LEDS																														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
PABELLÓN 10	MANTENIMIENTO CANALETAS									INSTALACIÓN ALUMBRADO LEDS																					
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
PABELLÓN 12	DESMO														MANTENIMIENTO CANALETAS																
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
MÓDULO 12-14	INSTALACIÓN ALUMBRADO LEDS																														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
PABELLÓN 14.0	MONTAJE				FIMI			DE	INSTALACIÓN ALUMBRADO LEDS																						
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
PABELLÓN 14.1	MONTAJE					MERCEDES-BENZ FAS				DESMONTAJE				INSTALACIÓN ALUMBRADO LEDS																	INS
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31

## AGOSTO

PABELLÓN 1	INSTALACIÓN ALUMBRADO LEDS																														SER
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
MÓDULO 1-3	INSTALACIÓN ALUMBRADO LEDS																														SER
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
PABELLÓN 3	INSTALACIÓN ALUMBRADO LEDS																														SER
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
MÓDULO 3-5	INSTALACIÓN ALUMBRADO LEDS																														SER
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
PABELLÓN 5	INSTALACIÓN ALUMBRADO LEDS																														SER
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
MÓDULO 5-7	INSTALACIÓN ALUMBRADO LEDS																														SER
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
PABELLÓN 7	INSTALACIÓN ALUMBRADO LEDS																														SER
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
MÓDULO 7-9	INSTALACIÓN ALUMBRADO LEDS																														SER
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
PABELLÓN 9	INSTALACIÓN ALUMBRADO LEDS									INSTALACIÓN ALUMBRADO LEDS																					SER
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
PABELLÓN 5.1	PINK FLOYD																														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S
PABELLÓN 2	INSTALACIÓN ALUMBRADO LEDS																														SER
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
MÓDULO 2-4	INSTALACIÓN ALUMBRADO LEDS																														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
PABELLÓN 4	INSTALACIÓN ALUMBRADO LEDS																														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
MÓDULO 4-6	INSTALACIÓN ALUMBRADO LEDS																														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
PABELLÓN 6	INSTALACIÓN ALUMBRADO LEDS																														SER
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
MÓDULO 6-8	INSTALACIÓN ALUMBRADO LEDS																														



# CALENDARIO DE OCUPACIÓN del 01/09/2019 al 30/09/2019

## SEPTIEMBRE

PABELLÓN 1	M.ADICIONAL			MONTAJE							INTERGIFT					DESMON		SERVICI		MO	JAPAN		DES	MONTAJE			EXPOTURAL			DES																		
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30																		
MÓDULO 1-3	M.ADICIONAL			MONTAJE							INTERGIFT					DESMON		SERVICI		MO	JAPAN		DES	MONTAJE			EXPOTURAL			DES																		
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30																		
PABELLÓN 3	M.ADICIONAL			MONTAJE							INTERGIFT					DESMON		SERVICI		MO	JAPAN		DES	MONTAJE			GO	DES	BLOOUEO CO																			
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30																		
MÓDULO 3-5	M.ADICIONAL			MONTAJE							INTERGIFT					DESMON		SERVICI		MO	JAPAN		DES				BLOOUEO CO																					
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30																		
PABELLÓN 5	M.ADICIONAL			MONTAJE							INTERGIFT					DESMON		SERVICI		MO	JAPAN		DES				BLOOUEO CO																					
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30																		
MÓDULO 5-7	M.ADICIONAL			MONTAJE							INTERGIFT					DESMON															BLOOUEO CO																	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30																		
PABELLÓN 7	M.ADICIONAL			MONTAJE							INTERGIFT					DESMONTAJE		SERVICIO					MONTAJE			CONGRESO E																						
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30																		
MÓDULO 7-9	M.ADICIONAL			MONTAJE							INTERGIFT					DESMONTAJE		SERVICIO					MONTAJE			CONGRESO E																						
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30																		
PABELLÓN 9	M.ADICIONAL			MONTAJE							INTERGIFT					DESMONTAJE		SERVICIO					MONTAJE			CONGRESO E																						
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30																		
PABELLÓN 5.1	PINK FLOYD																																															
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30																		
	D			L			M			X			J			V			S			D			L			M			X			J			V			S			D			L		
PABELLÓN 2				ESTUDIO AC			M.EXTRA		MONTAJE				MOMAD			DESMON		INSTALACIÓN ALUMBRADO LEDS										SER	MONTAJE																			
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30																		
MÓDULO 2-4						SER		MONTAJE				MOMAD			DESMON		INSTALACIÓN ALUMBRADO LEDS										SER	MONTAJE																				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30																		
PABELLÓN 4	INSTAL		MA	SER	MONTAJE							BISUTEX			DESMONTAJE		INSTALACIÓN ALUMBRADO LEDS										SER	MONTAJE																				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30																		
MÓDULO 4-6	INSTAL			SER	MONTAJE							BISUTEX			DESMONTAJE		INSTALACIÓN ALUMBRADO LEDS											BLOOUEO CO																				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30																		
PABELLÓN 6	M.EXTRA			MONTAJE							MADRIDJOYA				DESMONTAJE		SERVICIO					MONTAJE			CONGRESO E																							
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30																		
MÓDULO 6-8	INSTAL			SER	MONTAJE							MADRIDJOYA			DESMONTAJE		SERVICIO					MONTAJE			CONGRESO E																							
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30																		
PABELLÓN 8	INSTAL		INSTALACIÓN ALUMBRADO LEDS										SER	MONTAJE				REBUILD			DES	SERVICIO			MONTAJE			CONGRESO E																				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30																		
MÓDULO 8-10	INSTAL		INSTALACIÓN ALUMBRADO LEDS																				SERVICIO			MONTAJE			CONGRESO E																			
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30																		
PABELLÓN 10	INSTAL		INSTALACIÓN ALUMBRADO LEDS							SER	MONTAJE					MEAT ATTRA			DES	SERVICIO			MONTAJE			CONGRE																						
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30																		
PABELLÓN 12	OB	ESTUDIO AC			M.EXTRA		MONTAJE				MOMAD			DESMON		INSTALACIÓN ALUMBRADO LEDS										MARCA	SER	MONTAJE																				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30																		
MÓDULO 12-14	OBRAS ASEOS PABELL					SER	MONTAJE				MOMAD			DESMON		INSTALACIÓN ALUMBRADO LEDS												SER	MONTAJE																			
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30																		
PABELLÓN 14.0	M.EXTRA					MONTAJE				MOMAD			DESMON		INSTALACIÓN ALUMBRADO LEDS										MARCA	SER	MONTAJE																					
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30																		
PABELLÓN 14.1	INSTALACIÓN ALUMBRADO LEDS															INSTALACIÓN ALUMBRADO LEDS										MO	MA	INSTALACIÓN ALUMBR																				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30																		



## OCTUBRE

PABELLÓN 1	DE 1	REMAT 2	3	4	5	SER 6	MO 7	EXPOCE 8	9	10	MA 11	SER 12	13	14	15	16	17	18	19	20	DE 21	22	23	24	SIMA OTON 25	26	27	DE 28	29	30	31
MÓDULO 1-3	DE 1	2	3	4	5	6	7	8	9	10	11	SER 12	13	14	15	16	17	18	19	20	DE 21	22	23	24	SIMA OTON 25	26	27	DE 28	29	30	31
PABELLÓN 3	BL 1	REMAT 2	3	4	5	6	7	8	MARCAJE 9	10	11	12	13	MA 14	SER 15	16	17	18	19	20	21	FRUIT ATTR 22	23	24	DESMON 25	26	27	BLOOUEO CONCIE 28	29	30	31
MÓDULO 3-5	BL 1	2	3	BLOOUE 4	5	6	7	8	9	10	11	12	13	14	SER 15	16	17	18	19	20	21	FRUIT ATTR 22	23	24	DESMON 25	26	27	28	29	30	31
PABELLÓN 5	BL 1	SER 2	MONTAJE 3	4	5	6	7	8	9	10	11	DESMON 12	13	MA 14	SER 15	16	17	18	19	20	21	FRUIT ATTR 22	23	24	DESMON 25	26	27	MONTAJE 28	E-SHO 29	DE 30	31
MÓDULO 5-7	BL 1	2	3	4	5	6	7	8	9	10	11	12	13	14	SER 15	16	17	18	19	20	21	FRUIT ATTR 22	23	24	DESMON 25	26	27	28	29	30	31
PABELLÓN 7	CONGRE 1	DE 2	SER 3	MONTAJE 4	5	6	7	8	9	10	11	DESMON 12	13	MA 14	SER 15	16	17	18	19	20	21	FRUIT ATTR 22	23	24	DESMON 25	26	27	REMAT 28	MARCA 29	30	31
MÓDULO 7-9	CONGRE 1	DE 2	3	4	5	6	7	8	9	10	11	12	13	14	SER 15	16	17	18	19	20	21	FRUIT ATTR 22	23	24	DESMON 25	26	27	28	29	30	31
PABELLÓN 9	CONGRE 1	DE 2	SERVICI 3	MONTAJE 4	5	6	7	8	9	10	11	CONGRESO EADV 12	13	MA 14	SER 15	16	17	18	19	20	21	FRUIT ATTR 22	23	24	DESMON 25	26	27	REMAT 28	29	30	31
PABELLÓN 5.1	PINK FLOYD 1	2	3	SER 4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J
PABELLÓN 2	MONTAJE 1	2	MADRID GAMES 3	4	5	6	DESMON 7	8	MARCAJE 9	10	11	SER 12	13	14	15	16	17	LOOK 18	19	20	DESMON 21	22	REMAT 23	24	SERVICI 25	MO 26	27	GUIA PE 28	29	30	31
MÓDULO 2-4	MONTAJE 1	2	MADRID GAMES 3	4	5	6	DESMON 7	8	9	10	11	SER 12	13	14	15	16	17	LOOK 18	19	20	DE 21	FRUIT ATTR 22	23	24	DESMON 25	26	27	MO 28	GUIA PE 29	DE 30	31
PABELLÓN 4	MONTAJE 1	2	MADRID GAMES 3	4	5	6	DESMON 7	8	9	10	11	12	13	MA 14	SER 15	16	17	18	19	20	21	FRUIT ATTR 22	23	24	DESMON 25	26	27	28	29	MARCA 30	31
MÓDULO 4-6	BLOOUE 1	2	3	4	5	6	7	8	9	10	11	12	13	14	SER 15	16	17	18	19	20	21	FRUIT ATTR 22	23	24	DESMON 25	26	27	28	29	30	31
PABELLÓN 6	CONGRE 1	DE 2	3	4	5	6	REMATOS INSTALACI 7	8	9	10	11	12	13	MA 14	SER 15	16	17	18	19	20	21	FRUIT ATTR 22	23	24	DESMON 25	26	27	MARCA 28	29	SER 30	MO 31
MÓDULO 6-8	CONGRE 1	DE 2	3	4	5	6	7	8	9	10	11	12	13	14	SER 15	16	17	18	19	20	21	FRUIT ATTR 22	23	24	DESMON 25	26	27	28	29	SER 30	MO 31
PABELLÓN 8	CONGRE 1	DE 2	SER 3	MONTAJE 4	5	6	7	8	9	10	11	CONGRESO E 12	13	MA 14	SER 15	16	17	18	19	20	21	FRUIT ATTR 22	23	24	DESMON 25	26	27	REMAT 28	MARCAJE 29	30	31
MÓDULO 8-10	CONGRE 1	DE 2	SERVICI 3	MONTAJE 4	5	6	7	8	9	10	11	CONGRESO EADV 12	13	14	SER 15	16	17	18	19	20	21	FRUIT ATTR 22	23	24	DESMON 25	26	27	28	29	30	31
PABELLÓN 10	CONGRE 1	DE 2	SERVICI 3	MONTAJE 4	5	6	7	8	9	10	11	CONGRESO EADV 12	13	MA 14	SER 15	16	17	18	19	20	21	FRUIT ATTR 22	23	24	DESMON 25	26	27	REMAT 28	MARCAJE 29	30	31
PABELLÓN 12	MONTAJE 1	2	MADRID GAMES 3	4	5	6	DESMON 7	8	MARCAJE 9	10	11	SER 12	13	14	15	16	17	LOOK 18	19	20	DE 21	22	23	24	25	26	27	28	29	30	31
MÓDULO 12-14	MONTAJE 1	2	MADRID GAMES 3	4	5	6	DESMON 7	8	9	10	11	SER 12	13	14	15	16	17	LOOK 18	19	20	DE 21	22	23	24	25	26	27	28	29	30	31
PABELLÓN 14.0	MONTAJE 1	2	MADRID GAMES 3	4	5	6	DESMON 7	8	9	10	11	SER 12	13	14	15	16	17	LOOK 18	19	20	DE 21	SER 22	MONTAJE 23	24	1001BODAS 25	26	27	DESMON 28	RE 29	MA 30	31
PABELLÓN 14.1	SER 1	MONTAJE 2	DÍ 3	4	5	6	REMAT 7	8	9	MARCA 10	11	SER 12	13	14	15	16	17	LOOK 18	19	20	21	DE 22	MONTAJE 23	24	VO 25	26	27	28	29	30	31



**CALENDARIO DE OCUPACIÓN del 01/11/2019 al 30/11/2019**

## NOVIEMBRE

PABELLÓN 1						SE	MONTAJ			CO	DESMO								SE	MONTAJE					CO	DESMO			MONTAJE				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 1-3							SER	MONTAJE					EMPACK		DESMON		SE	MONTAJE					CO	DESMO			MONTAJE						
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 3	BLOQUE			MARCAJE		SER	MONTAJE					EMPACK		DESMON		SE	MONTAJE					CO	DESMO			SER	MONTAJ		RETRO				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 3-5							SER	MONTAJE					EMPACK		DESMON																SER		
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 5				MARCAJE		SER	MONTAJE					EMPACK		DESMON		RE	MARCAJE			SER	MONTAJE					METAL		DESMON					
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 5-7							SER	MONTAJE					EMPACK		DESMON							SER	MONTAJE					METAL		DESMON			
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 7				MA	SER	MONTAJE					VENDIBERIC			DESMON		MARCAJE			SER	MONTAJE					METAL		DESMON						
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 7-9							BLOQUEO AHORR						MONTAJE					COP25 "CLIMA"															
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 9				MARCA	SER	MONTAJ	AH	DES						SERVICIO					MONTAJE										CO				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 5.1	JUEGO TRONOS/TUTHANKAMÓN																																
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S			
PABELLÓN 2							BLOQUEO MINIST								MONTAJE					COP25 "CLIMA"													
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 2-4																SERVICIO					MONTAJE												
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 4				MA	SER	M.ADICIONAL		MONTAJE							FERIARTE							DESMON		SER	MONTAJE								
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 4-6																SERVICIO					MONTAJE												
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 6	MONTAJE				SIMO EDUCA			DESMON				MARCA		AJUSTES ALU			SERVICIO			MONTAJE													
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 6-8	MONTAJE				SIMO EDUCA			DESMON								SERVICIO			MONTAJE														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 8		SER	MONTAJE			BIOCULTURA				DES	MA	SER	MONTAJ	FERIA B		DES	SERVICI	MONTAJE															
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 8-10		SER	MONTAJE			BIOCULTURA				DES						SERVICIO			MONTAJE														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 10		SER	MONTAJE			BIOCULTURA				DES		SER	MONTAJ	INS	SERVICIO			MONTAJE															
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 12	MONTAJE					MINISTERIO INTE				DESMONTAJE			REMATE INSTALA			SER	MONTAJE											IFEMA					
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 12-14	MONTAJE					MINISTERIO INTE				DESMONTAJE							SER	MONTAJE											IFEMA				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 14.0	MANTENIMIENTO CANALET					MINISTERIO INTE				MANTENIMIE			MARCA				SER	MONTAJE											IFEMA				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 14.1		SER	MO	INU		MINISTERIO INTE												SER	SA	DES													
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			

# CALENDARIO DE OCUPACIÓN del 01/12/2019 al 31/12/2019

## DICIEMBRE

PABELLÓN 1	MO	COP25 "GREEN ZONE"												DESMONTAJE				SER	MONTAJ	DE						MARCA							
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
MÓDULO 1-3	MO	COP25 "GREEN ZONE"												DESMONTAJE																			
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
PABELLÓN 3		DE	MARCA					SER	M.A	MONTAJE				ALMONEDA ANTIK PA				DESMONTAJE									MARCA						
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
MÓDULO 3-5	MONTAJE				JUVENALIA				DE	MONTAJE				CO	DE	BL	SE	MONTA	CO	OR	DE												
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
PABELLÓN 5	MONTAJE				JUVENALIA				DE	MONTAJE				CO	DE	BL	SE	MONTA	CO	OR	DE												
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
MÓDULO 5-7	MONTAJE				JUVENALIA				DESMON					AL	SER	MONTAJE				IE	AL												
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
PABELLÓN 7	MONTAJE				JUVENALIA				DESMON		MARCA		ZO	SER	MONTAJE				IE	ZO													
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
MÓDULO 7-9	COP25 "CLIMA"															DESMONTAJE																	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
PABELLÓN 9	COP25 "CLIMA"															DESMONTAJE																	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
PABELLÓN 5.1	JUEGO TRONOS/TUTHANKAMÓN																																
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M		
PABELLÓN 2	COP25 "CLIMA"															DE	SER	MONTAJ	SER	MO	CE						MARCA						
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
MÓDULO 2-4	MO	COP25 "CLIMA"														DE	SER	MONTAJ															
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
PABELLÓN 4	MO	COP25 "CLIMA"														DESMONTAJE																	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
MÓDULO 4-6	MO	COP25 "CLIMA"														DESMONTAJE																	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
PABELLÓN 6	COP25 "CLIMA"															DESMONTAJE			MARCA		SERVICI	SIN USO			SE	MO	SIN USO						
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
MÓDULO 6-8	COP25 "CLIMA"															DESMONTAJE																	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
PABELLÓN 8	COP25 "CLIMA"															DE	MARCAJE																
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
MÓDULO 8-10	COP25 "CLIMA"															DESMONTAJE																	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
PABELLÓN 10	MO	COP25 "CLIMA"														DESMONTAJE																	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
PABELLÓN 12	IFE	DESMONTAJE				EXÁME				SERVICI	MONTAJ	HEROES		DE	MA	REMATE INSTALACIONES LED																	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
MÓDULO 12-14	IFE	DESMONTAJE				EXÁME																											
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
PABELLÓN 14.0	IFE	DESMONTAJE				BLOQUE					MA		SER	MONTAJ	DELOITTE(SUBAS)				DE														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
PABELLÓN 14.1																																	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		