

ABRIL

PABELLÓN 1																	SERVI	MONTAJE										PRUE	CONCIERTO E			DESMONTAJE	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 1-3																	SERVI	MONTAJE										PRUE	CONCIERTO E			DESMONTAJE	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 3	MONTAJE		ENTRADA MER		EXPE	ANTIK ALMONEDA										SALID	DESM	M.EXT	MONTAJE					SALÓN GOURMETS					DESMONTAJE				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 3-5																SERVI	M.EXT	MONTAJE					SALÓN GOURMETS					DESMONTAJE					
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 5															SERVICIO	M.EXT	MONTAJE					SALÓN GOURMETS					DESMONTAJE						
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 5-7			SERVICIO		MONTAJE			ENTRADA MER		SPAIN SKILLS			DESMONTAJE																				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 7			SERVICIO		MONTAJE			ENTRADA MER		SPAIN SKILLS			DESMONTAJE			SERVI	MONTAJE		PRUE	HORT	DESMONTAJE												
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 7-9			SERVICIO		MONTAJE			ENTRADA MER		SPAIN SKILLS			DESMONTAJE			SERVI	MONTAJE		PRUE	HORT	DESMONTAJE												
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 9			SERVICIO		MONTAJE			ENTRADA MER		SPAIN SKILLS			DESMONTAJE					SERVI	MONTAJE			WFH HEMOFILIA			DESMONTAJE								
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 5.1	BRICKMAN/PIXAR																																
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
L M X J V S D L M X J V S D L M X J V S D L M X J V S D L M																																	
PABELLÓN 2	WAH MADRID																																
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 2-4																SERVI	M.EXT	MONTAJE					SALÓN GOURMETS					DESMONTAJE					
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 4															SERVICIO	M.EXT	MONTAJE					SALÓN GOURMETS					DESMONTAJE						
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 4-6						SERVI	MONTAJE						SCRAPWORLD		DESM	SERVI	M.EXT	MONTAJE					SALÓN GOURMETS					DESMONTAJE		MONTAJE		CONCI	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 6						SERVI	MONTAJE						SCRAPWORLD		DESM	SERVI	M.EXT	MONTAJE					SALÓN GOURMETS					DESMONTAJE		MONTAJE		CONCI	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 6-8						SERVI	MONTAJE						SCRAPWORLD		DESM	SERVI	M.EXT	MONTAJE					SALÓN GOURMETS					DESMONTAJE		MONTAJE		CONCI	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 8															SERVI	M.EXT	MONTAJE					SALÓN GOURMETS					DESMONTAJE						
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 8-10	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
						SERVI	MONTAJE				ENTR	EXPOÓPTICA			DESMONTAJE		ESTACIONAMIENTO GOURMET																
PABELLÓN 10	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
	DESIN																										SERVICIO			MONTAJE			
MÓDULO 12-14	DESIN																										SERVICIO			MONTAJE			
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 14.0	DESIN																			SERVI	MONT	CONS	DESM	MONTAJE			FERIA DEL CO		DESM				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 14.1																																	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			