

NOVIEMBRE

PABELLÓN 1													SERVI	MONTAJE			MI BEBÉ Y YO		DESM														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 1-3																																	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 3	MONTAJE		ENTRADA MER		CONSTRUTEC / PISCIMAD				DESMONTAJE				SERVI	MONTAJE				ENTRADA MER		GLOBAL MOBILITY CAL				DESMONTAJE		TRABAJOS PINTURA							
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 3-5	MONTAJE		ENTRADA MER		CONSTRUTEC / PISCIMAD				DESMONTAJE				SERVI	MONTAJE				ENTRADA MER		GLOBAL MOBILITY CAL				DESMONTAJE									
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 5	MONTAJE		ENTRADA MER		SMART DOORS				DESMONTAJE				TRAB	SERVI	MONTAJE				ENTR	SIMO EDUCACIÓN				DESMONTAJE		MONTAJE			EMPACK		DESMONTAJE		
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 5-7	MONTAJE		ENTRADA MER		SMART DOORS				DESMONTAJE																		MONTAJE			EMPACK		DESMONTAJE	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 7	MONTAJE		ENTRADA MER		VETECO				DESMONTAJE				SERVICIO			MONTAJE				ADVANCED MA			DESMONTAJE		MONTAJE			EMPACK		DESMONTAJE			
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 7-9	MONTAJE		ENTRADA MER		VETECO				DESMONTAJE				SERVICIO			MONTAJE				ADVANCED MA			DESMONTAJE										
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 9	MONTAJE		ENTRADA MER		VETECO				DESMONTAJE				SERVICIO			MONTAJE				ADVANCED MA			DESMONTAJE										
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 5.1	WAH 2																																
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S			
PABELLÓN 2	MONTAJE													MARVEL: UNIVERSE OF SUPER																			
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 2-4																																	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 4	MONTAJE		ENTRADA MER		MATELEC				DESMONTAJE				SERVI	MONTAJE					INTERIHOTEL			DESMONTAJE		TRABAJOS PIN		SERVI	MONTAJE		RETROMÓVIL				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 4-6	MONTAJE		ENTRADA MER		MATELEC				DESMONTAJE																		MONTAJE				MADRID HORS		
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 6	MONTAJE		ENTRADA MER		MATELEC				DESMONTAJE				MONTAJE		OMNIL	DESM								SERVI	MONTAJE				MADRID HORS				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 6-8	MONTAJE		ENTRADA MER		MATELEC				DESMONTAJE																		SERVI	MONTAJE				MADRID HORS	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 8	MONTAJE		ENTRADA MER		MATELEC				DESMONTAJE				TRAB	SERVI	MONTAJE				ENTRADA MER		EXPERTIZACIÓ		FERIARTE										
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 8-10	MONTAJE		ENTRADA MER		MATELEC				DESMONTAJE							SERVI	MONTAJE				BIOCULTURA				DESM								
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 10	MONTAJE		ENTRADA MER		VETECO				DESMONTAJE				TRABAJOS PINTURA				SERVI	MONTAJE				BIOCULTURA				DESM							
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 12	DESM	MONTAJE			ENTR	ACCOUNTEX		DESM	SERVI	MONTAJE				LEVEL UP			DESM		REVISI	SERVI	MONTAJE										MADRID HORS		
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 12-14	DESMONTAJE			MONT	ENTR	ACCOUNTEX		DESM					LEVEL UP					SERVI	MONTAJE										MADRID HORS				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 14.0	DESMONTAJE			BLOQUEO DIR. OPERACIONES										SERVI	BLOQ	MONTAJE		SALÓN PEÑÍN		DESM	MONTAJE								MADRID HORS				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 14.1																																	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			