

## SEPTIEMBRE

PABELLÓN 1	MONTAJE		MANT	SERVI	MONTAJE					ENTRADA MER		MADRIDJOYA					DESMONTAJE		TRABAJOS PINTURA						SERVICIO				M.EXTRA				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 1-3	MONTAJE																	TRABAJOS PINTURA						SERVICIO				M.EXTRA					
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 3	PAB.	M.ADICIONAL		MONTAJE					ENTRADA MER		INTERGIFT				SALID	DESMONTAJE		SERVI	MONT	JAPAN WEEKE		TRAB	SERVICIO				M.EXTRA						
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 3-5	SERVI	M.ADICIONAL		MONTAJE					ENTRADA MER		INTERGIFT				SALID	DESMONTAJE		MONTAJE		JAPAN WEEKE		DESM	SERVICIO				M.EXTRA						
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 5	PAB.	M.ADICIONAL		MONTAJE					ENTRADA MER		INTERGIFT				SALID	DESMONTAJE								SERVICIO				M.EXTRA					
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 5-7	SERVI	M.ADICIONAL		MONTAJE					ENTRADA MER		INTERGIFT				SALID	DESMONTAJE		WAH						SERVI	M.EXTRA								
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 7		MANT	SERVI	MONTAJE					ENTRADA MER		INTERGIFT				SALID	DESMONTAJE								SERVICIO				M.EXTRA					
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 7-9				1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
		MANT	SERVI	MONTAJE					CONGRESO EASD					DESM						SERVI	MONTAJE			FARMAFORUM	DESMONTAJE	SERVICIO							
PABELLÓN 9	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 5.1	MONT	ENSAYOS										WAH 2																					
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	L			
PABELLÓN 2		MANT	INSTALACIÓN CONTRO			SERVI	MONTAJE		ENTRADA MER		MOMAD			DESM		TRABAJOS PINTURA										SERVICIO				M.EXTRA			
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 2-4				1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 4				SERVI	MONTAJE					ENTRADA MER		BISUTEX				DESMONTAJE		TRAB	SERVI	MONT	JAPAN WEEKE		SERVI	MONTAJE			FISIOEXPO		DESM				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 4-6				SERVI	MONTAJE					ENTRADA MER		MADRIDJOYA				DESMONTAJE		SERVI	MONTAJE		JAPAN WEEKE		SERVICIO				M.EXTRA						
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 6				SERVI	MONTAJE					ENTRADA MER		MADRIDJOYA				DESMONTAJE								SERVICIO				M.EXTRA					
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 6-8				SERVI	MONTAJE					ENTRADA MER		MADRIDJOYA				DESMONTAJE								SERVICIO				M.EXTRA					
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 8						SERVI	MONTAJE			ENTRADA MER		MOMAD			DESMONTAJE		TRABAJOS PINTURA						SERVICIO				M.EXTRA						
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
MÓDULO 8-10				1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
				SERVICIO		MONTAJE				CONGRESO EASD				DESM						VISITA		SERVICIO				M.EXTRA							
PABELLÓN 10	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
			TRABAJOS PINTURA										SERVICIO			MONTAJE		MADRID EXPO CAMPER & CARA				DESMONTAJE				TRABAJOS PIN		SERVI	MONTAJE				
PABELLÓN 12	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
				SERVICIO					MONTAJE		MADRID EXPO CAMPER & CARA				DESMONTAJE		TRABAJOS PINTURA			SERVI	MONTAJE												
MÓDULO 12-14				SERVICIO					MONTAJE		MADRID EXPO CAMPER & CARA				DESMONTAJE		TRABAJOS PINTURA			SERVI	MONTAJE												
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 14.0				MANT						TRABAJOS PINTURA																SERVI	MONTAJE						
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
PABELLÓN 14.1				SERVI	MONTAJE					ENTRADA MER		MERCEDES-BENZ FWM				DESMONTAJE												SERVI					
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			