

FEBRERO

PABELLÓN 1	MONTAJE				ENTRADA MER		INTERGIFT				SALID	DESMONTAJE			DESIN				SERVI	MONT	SCAT					MONTAJE		WORLD OLIVE		DESM	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29		
MÓDULO 1-3	MONTAJE				ENTRADA MER		INTERGIFT				SALID	DESMONTAJE																			
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29		
PABELLÓN 3	MONTAJE				ENTRADA MER		INTERGIFT				SALID	DESMONTAJE			MONTAJE				HIP			DESMONTAJE		SERVICIO			SERVICIO				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29		
MÓDULO 3-5	MONTAJE				ENTRADA MER		INTERGIFT				SALID	DESMONTAJE			MONTAJE				HIP			DESMONTAJE									
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29		
PABELLÓN 5	MONTAJE				ENTRADA MER		INTERGIFT				SALID	DESMONTAJE			MONTAJE				HIP			DESMONTAJE		MONTAJE			LEVEL UP				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29		
MÓDULO 5-7	MONTAJE				ENTRADA MER		INTERGIFT				SALID	DESMONTAJE			MONTAJE				HIP			DESMONTAJE		SERVICIO		MONTAJE					
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29		
PABELLÓN 7	MONTAJE				ENTRADA MER		INTERGIFT				SALID	DESMONTAJE			MONTAJE				HIP			DESMONTAJE		SERVICIO		MONTAJE					
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29		
MÓDULO 7-9	MONTAJE			ENTRADA MER		GENERA			SALID	DESMONTAJE			SERVICIO			MONTAJE				HIP			DESMONTAJE		SERVICIO		MONTAJE				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29		
PABELLÓN 9	MONTAJE			ENTRADA MER		GENERA			SALID	DESMONTAJE			SERVICIO			MONTAJE				HIP			DESMONTAJE		SERVICIO		MONTAJE				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29		
PABELLÓN 5.1	BRICKMAN/PIXAR																														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29		
	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J	V	S	D	L	M	X	J		

PABELLÓN 2	WAH MADRID																														
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29		
MÓDULO 2-4	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29		
PABELLÓN 4	SERVI	MONTAJE				ENTRADA MER		BISUTEX FEBRERO					DESMONTAJE			SERVI	MONT	JAPAN WEEKE			SERVICIO		MONTAJE					ENTR		SICUR	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29		
MÓDULO 4-6	SERVI	MONTAJE				ENTRADA MER		BISUTEX FEBRERO					DESMONTAJE		SERVI	MONTAJE		JAPAN WEEKE		DESM	SERVI	MONTAJE					ENTR		SICUR		
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29		
PABELLÓN 6	SERVI	MONTAJE				ENTRADA MER		MADRIDPLATA Y MÁS					DESMONTAJE							SERVICIO		MONTAJE					ENTR		SICUR		
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29		
MÓDULO 6-8			SERVI	MONTAJE				ENTR		MOMAD			DESMONTAJE		SERVI	MONTAJE		JAPAN WEEKE		SERVICIO		MONTAJE					ENTR		SICUR		
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29		
PABELLÓN 8			SERVI	MONTAJE				ENTR		MOMAD			DESMONTAJE			SERVI	MONT	JAPAN WEEKE		SERVICIO		MONTAJE					ENTR		SICUR		
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29		
MÓDULO 8-10	MONTAJE			ENTRADA MER		GENERA			SALID		DESMONTAJE								SERVICIO			MONTAJE					ENTR		SICUR		
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29		
PABELLÓN 10	MONTAJE			ENTRADA MER		GENERA			SALID		DESM	SERVI	MONTAJE			EXPOCIDA IBE		DESM			SERVICIO		MONTAJE					ENTR		SICUR	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29		
PABELLÓN 12	MONT	PRUE	CIRCO	DESMONTAJE						SERVI	MONTAJE					ENTR		INTERSCOP				DESMONTAJE		CELO			CELONIS				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29		
MÓDULO 12-14	MONT	PRUE	CIRCO	DESMONTAJE						SERVI	MONTAJE					ENTR		INTERSCOP				DESMONTAJE		SERVI	MONTAJE		CELONIS				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29		
PABELLÓN 14.0	DESMONTAJE		CIRCO	DESM	SERVI	MONT	KM0 MODA			SERVI	MONTAJE					ENTR		INTERSCOP				DESMONTAJE		SERVI	MONTAJE		CELONIS				
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29		
PABELLÓN 14.1	DESMONTAJE						SERVICIO			MONTAJE						MBFWM				DESMONTAJE		GF. 13									
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29		